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REGION 1
STP-1192(1)0                   Project Ledger, C-19612/03/2002 12/23/2002$0LEGRAND JOHNSON CONST CO GARY HORTON
CM-9999(277)                   Testing System01/24/2003 $29,956ZZZCVE CONSTRUCTION INC JOHN GRANT
STP-1482(1)2                   99% $70,062WADSWORTH BROS CONST CO INC JOHN SLIPPEY
STP-LC05(8)                     12/17/2002 $0STAKER & PARSON COS INC DBA JACK B PARSO KYLE DANA
*HDP-9124(003)               m Issues to be Resolved & Other IReviewing Final Quantities03/28/2002 $0MEADOW VALLEY CONTRACTORS L. SCOTT NUSSBAUM
*IMD-NH-0089(30)346      Some Items of Work by Contractor Olympic Issues Final Fall 200210/24/2002 $136,300STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON
SP-0030(33)110                Checking Final Quantities11/05/2002 $0FLARE CONSTR INC LUKE MILDON
SP-0091(17)19                  C-19608/07/2002 1/9/2003$0STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON
STP-0237(1)4                   Contract Issues to be resolved09/26/2002 $0BIG DOG CONCRETE INC LUKE MILDON
STP-0237(2)1                   Final Quantities (checking)08/19/2002 $0LEGRAND JOHNSON CONST CO LUKE MILDON
IM-15-7(192)337               02/18/2003 $146,066GRANITE CONSTRUCTION CO OF UT NICK PETERSON
IM-15-8(98)342                 02/18/2003 $260,579GRANITE CONSTRUCTION CO OF UT NICK PETERSON
SP-0193(2)1                     OCIP12/18/2002 7/3/2002$0GRANITE CONSTRUCTION CO OF UT NICK PETERSON
SP-15-7(161)336              02/10/2003 $17,231J D MCNEIL CONST INC NICK PETERSON
SP-1975(1)0                     Claim Pending!!C.O. #2902/14/2003 11/4/2002$162,556W W CLYDE & CO NICK PETERSON
SP-9999(569)                    Warranty Period for 6 MonthsRegion Review Complete12/18/2002 8/8/2002$0GRANITE CONSTRUCTION CO OF UT NICK PETERSON
STP-0106(3)9                   02/03/2003 $0EDWARD KRAEMER & SONS INC NICK PETERSON
NH-0089(67)361               Not in Region10/18/2002 $25,813STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX
SP-0013(29)20                  Not in Region12/17/2002 $34,950INTERMOUNTAIN SLURRY SEAL INC WAYNE D FELIX
SP-84-5(7)0                     Not in Region10/08/2002 $23,392STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX
STP-0037(1)10                 Not in Region09/18/2002 $10,225GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX
STP-BRF-0089(31)362     Water for Residents (Claim)Water Line for Residents is the Issue99% $11,720RALPH L WADSWORTH CONSTR CO INC WAYNE D FELIX

REGION 2
SP-9999(568)                    02/13/2003 $49,416J D MCNEIL CONST INC BRANDON SQUIRE
HPP-0172(2)3                   99% $225,612J D MCNEIL CONST INC BRETT HADLEY
SP-80-3(64)124                12/03/2002 $0RESTRUCTION CORPORATION BRETT HADLEY
STP-0172(6)3                   100% $47,396WESTERN QUALITY CONCRETE INC BRETT HADLEY
SP-0186(4)2                     01/10/2003 $1,753HIDDEN PEAK ELECTRIC CO INC DARREN ROSENSTEIN
*SP-15-7(135)296             cleanup,warranty99% $66,481,762WASATCH CONSTRUCTORS JOHN BOURNE
NH-0040(25)12                 ocip, letter from mining co.11/18/2002 $14,156W W CLYDE & CO KRIS PETERSON
OLY-0001(009)                 ocip09/05/2002 1/22/2003$0GRANITE CONSTRUCTION CO OF UT KRIS PETERSON
SP-0173(3)4                     ocip, certsfinal doc09/12/2002 12/26/2001$46,753WADSWORTH BROS CONST CO INC KRIS PETERSON
STP-9999(308)                 corrections11/20/2002 1/22/2003$12,447GRANITE CONSTRUCTION CO OF UT KRIS PETERSON
IM-80-4(83)169                 ocip11/30/2002 $231,381GRANITE CONSTRUCTION CO OF UT LONNIE MARCHANT
BRO-LC35(113)                99% $8,533RALPH L WADSWORTH CONSTR CO INC STAN POSTMA

REGION 3
SP-9999(631)                    Insurance Doc.11/15/2002 1/27/2003$0INTERMOUNTAIN SLURRY SEAL INC BRIAN PHILLIPS
STP-0006(12)172             CO WorkReviewed @ 95%99% 5/30/2002$3,516ITS ENGINEERS & CONSTRUCTORS BRIAN PHILLIPS
ISTP-15-6(138)277           Submittals,OCIP,DisputeFinal Paper Work08/26/2002 $11,470HILLS CONSTRUCTION D WARNOCK
SP-9999(618)                    C-108Finaled 3-10-0302/26/2003 2/27/2003$0SORENSEN (CRAIG F) CONSTRUCTION INC JACK LYMAN
STP-CM-9999(289)           Final SubmittalsCorrections12/06/2002 3/4/2003$0AMERICOM TECHNOLOGY JACK LYMAN
*SP-0189(7)12                  Corrections11/26/2002 $7,388WADSWORTH BROS CONST CO INC JEFF BAIRD
IM-15-6(141)280               SubmittalsCorrections/Final Paper Work08/22/2002 $22,678GENEVA ROCK PRODUCTS INC KRIS PETERSON
STP-2932(2)0                   Submittals/Aprov QtyPaper Work08/19/2002 1/22/2003$14,717STAKER & PARSON COS INC DBA STAKER PAVIN KYLE COMER
STP-2974(2)0                   EEO,Payroll,DBE Docs06/27/2002 9/12/2002$32,771H E DAVIS CONSTRUCTION, INC REX HARRISON
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REGION 3
STP-3006(1)0                   99% $32,969H E DAVIS CONSTRUCTION, INC RUSS BROWN
BRO-LC49(44)                  Submittals/Qty AprrovalCorrections/Final Paper Work99% 1/13/2003$31,039J D MCNEIL CONST INC SCOTT HENDRICKS
BRO-LC47(5)                    Various SubmittalsFinal Estimate99% 2/14/2003$9,510FLARE CONSTR INC ZANE PENTZ

REGION 4
STP-1342(2)0                   DBE CERT.P.E. CORRECTIONS  11/2107/02/2002 10/16/2002$0H E DAVIS CONSTRUCTION, INC CALVIN GEORGE
BHF-0019(2)3                   PUNCH LIST ITEMS99% $1,988CODY EKKER FRED JENKINS
STP-0010(4)12                 CERT. PAYROLLS07/16/2002 12/18/2002$0COX ROCK PRODUCTS INC (STAKER & PARSON) FRED JENKINS
SP-0009(7)19                    06/11/2002 2/12/2003$5,500WEYHER CONSTRUCTION COMPANY LLC JIM MCCONNELL
SP-0018(25)3                    05/13/2002 2/12/2003$87,745ZZZWESTERN ROCK PRODUCTS (STAKER & PARSO JIM MCCONNELL
SP-0132(5)0                     11/21/2002 2/12/2003$37,495COX ROCK PRODUCTS INC (STAKER & PARSON) JIM MCCONNELL
SP-15-1(25)42                  01/21/2003 2/12/2003$122,373ZZZWESTERN ROCK PRODUCTS (STAKER & PARSO JIM MCCONNELL
SP-9999(588)                    09/20/2002 2/12/2003$18,090HAMILTON BROS ELECTRIC INC JIM MCCONNELL
STP-0130(1)4                   Punchlist Items99% $2,384PROGRESSIVE CONTRACTING INC JIM MCCONNELL
STP-3196(1)0                   Claim & Change Order01/31/2003 2/13/2003$54,590MERRICK YOUNG INC MATT SIBUL
IM-70-1(47)0                    01/06/2003 4/10/2003$220,332COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR
NH-0028(2)8                     01/03/2003 3/12/2003$71,068COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR
NH-STP-0089(11)90         11/01/2002 4/10/2003$76,800W W CLYDE & CO RANDALL TAYLOR
SP-9999(602)                    12/02/2002 2/27/2003$14,144COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR
STP-0089(59)99               01/06/2003 3/10/2003$8,301LAMB EXCAVATING RANDALL TAYLOR
IM-15-4(39)138                 Final OCIP Wrap-up09/20/2002 10/28/2002$54,862STAKER & PARSON COS INC DBA STAKER PAVIN REX FRIANT
IM-70-2(39)71                   OCIP, Payrolls, FHWA-4710/11/2002 12/3/2002$86,288COX ROCK PRODUCTS INC (STAKER & PARSON) REX FRIANT
NH-0089(64)195               Final OCIP Wrap-up11/11/2002 12/11/2002$9,465COX ROCK PRODUCTS INC (STAKER & PARSON) REX FRIANT
NH-STP-9999(196)           Final OCIP Wrap-up08/30/2002 10/17/2002$0MEADOW VALLEY CONTRACTORS REX FRIANT
IM-70-4(42)179                 257'S DBE CERT. FHWA 4711/06/2002 2/13/2003$0STAKER & PARSON COS INC DBA STAKER PAVIN RUSS TANGREN
SP-0191(37)49                  OCIP08/06/2002 10/9/2002$0LEGRAND JOHNSON CONST CO RUSS TANGREN
STP-0089(57)116             Final OCIP Wrap-upEstablishment Period07/02/2002 11/12/2002$13,592HAMILTON BROS ELECTRIC INC ZANE PENTZ
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